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CDF Operations
 April: Week-by-week

➤ Week 6: April 3 to April 9
Plugs pulled Monday; bore access Tuesday

 COT noise reduction work (both in bore and
in low voltage supplies) begins

 EM Timing work on rear of plug crates

 Access to endwalls for PMT replacement

Begin work on hardware EVB/Level 3
 Over course of month, now up to 16

subfarms (mostly new nodes, but some old
nodes)

EM Timing crates on 1st floor running with Run
2B upgrade TDCs

COT TDC repairs: one backplane replaced,
some TDCs recovered by reseating

Tour of collision hall by DOE Secretary
Bodman
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CDF Operations
April: Week-by-week (continued)

➤ Week 7: April 10 to April 16
8 plug CAEN 527s (HV) out for repair and maintenance at PREP
Hadron TDC crates on 1st floor have TDCs removed for Run 2B upgrade
COT noise reduction work

 Voltage drops in low voltage supplies fixed
 Noise reduction in bore completed, but no discernable improvement

3 WHA PMTs replaced
SVX humidity sensors repaired/added
New cable installations started: XFT fibers, CMX HV, new BLM cabling,

diamond sensor cabling
Damaged Hillman roller from NW muon steel returned to Hillman for

refurbishing
Begin work on online CDF webserver: new hardware, better security
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CDF Operations
April: Week-by-week

(continued)

➤Week 8: April 17 to April 23

Diamond sensors intalled in
bores

3 TOF PMTs replaced for study
of gain loss

Muon scintillator repairs on
muon walls and arches
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CDF Operations
 April: Week-by-week (continued)

➤ Week 9: April 24 to May 1

 Plugs closed last Monday

 CLC PMT replacement finished on east side; resume on

west side May 8

 Redistribution of data load on VRBs (data concentrators)

to maximize bandwidth into Level 3

 SVX/TOF heaters (to alleviate thermal stresses on COT)

now on diesel/UPS

 LCW heat exchanger cleaned for first time in 10 years

 Invar rod bent by NW muon steel “fin” while testing

motion with new Hillman rollers
 May have moved Q4/Q3 5 mm

 New procedure in place to prevent possibility of recurrence

 Invar bars removed Friday

 Power outage no problem this morning; electrical panel

work on 1st floor delayed turning on all DAQ until

afternoon
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CDF Operations
 May-June: To do

➤ Tie up loose ends

Close up detector this week for survey/magnet

work—both for detector as-founds and to survey

and realign low beta quads

Complete XFT fiber installation

Limited work on:

 Muon systems (flammable gas May 22)

 Central calorimetry

 Silicon

 COT TDCs

Get Level 2 working with cosmic ray runs (using L2

auto-accept for cosmics now)

SW muon steel Hillman roller replacement

New COT gas recirculation system
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Important Dates

Date

2/27  Shutdown begins

2/27  Open Collision Hall, begin detector work
2/27 - 6/1  No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6  No Hardware Event Builder

3/7  Open all steel, full detector access

3/15 - 3/29  Hilman roller replacement (NW IMU steel)

3/13  Chambers off flammable gas
3/18  8 hour power outage to B0 and trailers

4/3 - 4/26  Solenoid bore access

4/3  1/2 hour site wide power outage

5/1  1/2 hour site wide power outage

5/22  Flammable gas to COT (test recirculation system): HV off till flushed!

5/22  Restrict access to collision hall

5/12 - 5/25  Cosmic rays, Calibration and debugging
5/25  Tevatron Cold
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CDF Run IIB Detector
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CDF Run IIB Detector (inner)


